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ACRONYMS 
 

AEB Appraisal and Evaluation Bureau 

BIR Bureau of Internal Revenues 

CBA cost-benefit analysis 

CCN  Cooperating Country National (i.e., Filipino) 

CEPR Center for Economy Policy Research 

CGE Computable General Equilibrium 

CIT corporate income tax 

COMPETE Advancing Philippine Competitiveness (USAID project) 

COP  Chief of Party 

COR Contracting Officer’s Representative 

CPAR Contractor Performance Assessment Report 

CSO civil society organization 

DBM Department of Budget and Management 

DCOP  Deputy Chief of Party 

DOF Department of Finance 

DQA Data Quality Audit 

EGAT Bureau for Economic Growth, Agriculture, and Trade, USAID 

EITI Extractive Industries Transparency Initiative 

EMERGE Economic Modernization through Efficient Reforms and Governance Enhancement 

(USAID project) 

eTIS  electronic Taxpayer Information System 

FEF Foundation for Economic Freedom (DAI FPI consortium member) 

FIU Fiscal Intelligence Unit 

GCG Governance Commission for GOCCs 

GDP gross domestic product 

GGAC Good Governance and Anti-Corruption Cluster 

GIFMIS Government Integrated Financial Management Information System 

GIFT Global Initiative for Fiscal Transparency  

GOCC government-owned and -controlled corporation 

GPH Government of the Philippines 

GSU Georgia State University 

HR  Human Resources 

HRD Human Resource Development 

i3 Integrity Investments Initiative (USAID project) 

ICT  Information and Communication Technology 

IT  Information Technology 

JCA Jacobs, Cordova & Associates (DAI FPI consortium member) 

JUSTICE Judicial Strengthening for Court Effectiveness (USAID project) 

KPI  Key Performance Indicator 

LGU local government unit 

LOE  Level of Effort 
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LTTA  Long-term Technical Assistance 

M&E Monitoring and Evaluation 

MOU  Memorandum of Understanding 

MTDS  Medium Term Debt Strategy 

MCA Millennium Challenge Account 

MCC Millennium Challenge Corporation 

MTDS Medium-Term Debt Strategy 

NCR National Capital Region 

NEDA National Economic and Development Authority 

OGP Open Government Partnership 

OPIF Organizational Performance Indicator Framework 

PCCI Philippine Chamber of Commerce and Industry 

PEA Political Economy Analysis 

PEM Public Expenditure Management 

PER Public Expenditure Review (World Bank) 

PFG Partnership for Growth 

PFM Public Financial Management 

PIDS Philippine Institute for Development Studies 

PIT Personal Income Tax 

PMP Performance Management Plan 

PPP Public-Private Partnership 

RFP Request for Proposals 

RIU Reforms and Innovations Unit 

SMART  Specific, Measurable, Achievable, Relevant, Time-bound 

SOW  Scope of Work 

STTA  Short-term Technical Assistance (Advisor) (International) 

TAMIS Technical and Administrative Management Information System 

TCN  Third Country National 

TOT  Training of Trainers 

TRADE Trade-Related Assistance for Development (USAID project) 

USAID  United States Agency for International Development 

VAT Value-added Tax 
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EXECUTIVE SUMMARY 

The signing of the contract for the Facilitating Public Investment project was completed on August 
22, 2013.  Start-up activities began quickly thereafter, with the DC-based Project leadership 
(including Steve Rozner and Dr. Mark Gallagher) arriving in early September and resident Tax Expert 
Alex Kitain on October 1. At the request of Secretary Purisima, the candidacy of the proposed Chief 
of Party was withdrawn prior to the inception of Project activities. A search was immediately 
launched for a replacement candidate with significant international tax experience in line with the 
needs of the Government of the Philippines. Mr. William Gardner was selected for the post, and 
arrived in-country on November 2, 2013. 
 
In parallel with efforts to design and begin implementation of a work plan and a performance 
management plan, the Project established a permanent central office location as well as a presence 
in the Ministry of Finance, the Bureau of Internal Revenue and the Bureau of Management and 
Budget. Key local professional positions were filled, and substantive progress has been made in 
initiating operations in concert with counterparts and partner organizations. 

 Performance Requirement 1: Tax Effort Strengthened. During the reporting period the project 
repeatedly engaged counterparts in a series of discussions concerning both Ministry of Finance and 
Bureau of Inland Revenue objectives for the Project and crafted the draft workplan to reflect those 
priorities. A major focus of the initial activities in this area was on developing the background 
information needed to prioritize our work so that the Project can produce short term outputs of 
maximum value to the Ministry while also targeting longer term capacity development efforts.  
Executing this strategy was facilitated by discussions with MoF Secretary Purisima, BIR 
Commissioner Henares and a number of additional key senior leaders in both organizations.  Input 
from these meetings and from discussions with other stakeholders from both the Governmental and 
private sectors was a critical input in the development of the workplan.  

One of Secretary Purisima’s primary short-term objectives is to improve the effectiveness of the 
Fiscal Intelligence Office of the Ministry of Finance. The FPI team met repeatedly throughout the 
period with FIU leadership, and directly supported the operations of the FIU by initiating training 
activities designed to side the FIU to create an improved capacity to monitor the performance of 
regional tax and customs offices.  

 Performance Requirement 2: Public Expenditure Management Improved. During the reporting 
period the project focused on both acquiring the knowledge base needed to assist the DMB in 
meeting two major objectives – improving DMB’s ability to measure the impact of budget outcomes 
and increasing the transparency of the budget process.    
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BACKGROUND 

PROJECT GOALS AND OBJECTIVES  

The U.S. Agency for International Development has contracted with Development Alternatives, Inc. to 
implement the Facilitating Public Investment (FPI) project in the Republic of the Philippines as part of 
the Partnership for Growth (PFG) initiative. The FPI project is intended to support the Philippines’ 
expansion of public investment through higher tax revenue and public expenditure reforms. Through 
FPI, USAID will support efforts that facilitate gains in fiscal space and public investment that, in turn, 
spur increasing private domestic and foreign investment in the Philippines.   

PARTNERSHIP FOR GROWTH (PFG) 

With a dynamic reform-minded leader in President Aquino and the joint commitment of the U.S. and 
Philippine Governments to transformational change embodied in the Partnership for Growth (PFG), the 
Philippines now has a rare opportunity to overcome the political obstacles that have long prevented it 
from attaining rapid, inclusive growth. Indeed, these forces are already beginning to produce results. 
Fueled by a surge in public investment, the Philippines growth rate in the third quarter of 2012 outpaced 
that of all its regional neighbors (excluding China), signaling a promising but still uncertain trajectory.  

USAID’s FPI Project capitalizes on this momentum to address the weak revenue collection, excessive 
fiscal incentives, outdated budgeting approaches, and overall economic governance challenges that 
have prevented the Government of the Philippines (GPH) from making the kind of public investments 
that encourage more sustained, inclusive economic growth. Yet, serious political economy challenges 
await these efforts both within and outside government, and realizing these goals requires an acute 
political and social awareness and an ability to bring various segments of society to accord on a 
groundbreaking reform agenda. 

Working with and through existing government and donor initiatives is central to the FPI approach. 
President Aquino’s Social Contract sets the principles for GPH reform. The PFG agreement between the 
Philippine and U.S. Governments provides both the foundation for USAID’s ongoing engagement with 
the GPH, and represents an explicit GPH commitment to improve fiscal management through improved 
spending efficiencies and increased tax effort. FPI will evoke these initiatives to help garner broad-based 
support for the difficult reforms that are needed. The FPI team will connect with, and build our work 
programs in conjunction with, a wide array of ongoing and planned initiatives. Table 1 presents an 
illustrative list of partners and areas of mutual interest and activity. These will be finalized during work-
planning, in consultation with USAID. 

COUNTERPARTS 

Under the technical direction of the COR, the FPI team will work with the GPH counterparts and 
stakeholders relevant to each performance requirement and deliverable to achieve the desired results. 
The FPI team is expected to interface with a diverse group of public sector and civil society 
organizations. The primary GP counterparts for the program will include: 

• Department of Finance (DOF) 
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• Bureau of Internal Revenue (BIR) 

• Department of Budget & Management (DBM) 

• Department of Treasury 

• Bureau of Customs (BOC) 

• Department of Public Works and Highways (DPWH) 

• Department of Agriculture (DA) 

• Department of Transportation and Communications (DOTC); and 

• Other relevant agencies. 
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PROJECT ACTIVITIES 

Performance Requirement 1: Tax Effort Strengthened: 

 Key activities undertaken during this period were as follows: 

 The Ministry and other partners requested Project support in several short-term initiatives. 
Among these are: 

o the taxation of income derived from mining of mineral resources, 
o the taxation of financial instruments; and 
o tax related barriers to the development of a deeper market for Government debt. 

 Throughout the period, the FPI team has operated in close coordination with 
representatives of other donor organizations, specifically meeting on a regular basis with 
representations of activities supported by the World Bank, IMF, ADB and MCC. Formal 
coordination meetings are planned to occur on a monthly basis going forward. 

 Coordination with other donors as well as the MoF and BIR is important in the tax area, 
where significant investments have been made over the years in designing projects for 
which the success of many are quite interdependent of each other. This is even true in the 
tax policy area, despite the fact that much prior donor assistance has previously been 
focused on tax administration. FPI’s approach to developing new revenue sources is planned 
to take place through the execution of a logical process that first evaluates the potential 
revenue that should be generated by the existing tax system then compares that to actual 
collections. The difference – generally referred to as the ‘tax gap’ -  should next be further 
decomposed into revenues that are not being collected for three sets of reasons – revenues 
not collected due to preferences in the tax laws or regulations, deficiencies in tax 
administration practices or the tax administration environment, and ‘all other’ factors. 

o The World Bank is supporting an analysis of some tax expenditures, but the program 
remains incomplete and lacks depth of analysis as well as a formal mechanism to 
incorporate it more directly into the budget process. FPI will work with the MoF, BIR 
and WB to achieve these goals. 

o The IMF has conducted a limited number of tax gap studies in the past, and has 
plans to repeat some of them. FPI will work to consolidate prior studies from all 
studies, filling in the gaps where necessary, in order to fill out this key element of 
the policy space. 

o The results of a more comprehensive decomposition of the tax gap into legal, 
administrative and ‘other’ factors should provide an improved basis for maximizing 
the effectiveness of all donor activities in the tax area. 

 Donor coordination is highly important on the tax administration side as well.   FPI has 
already initiated support for risk analysis activities currently being performed by the FIU, 
and will expand the range of activities going forward. Specific activities performed in 
conjunction with the FIU include: 
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o Assisted FIU in the preparation and launch of dashboards for transparency initiatives 

on Customs ng Bayan Microsite and Open Data Summit. 

o Participated in the Coordination Meeting of DoF-FIU, OPS-OPSPD, BoC, and WB on 

publication requirements for OpenData microsite. 

o Advised the FIU on the extent of publishable trade information for importers and 

provided inputs on the possible course of action for the data release. 

  Provided continuing feedback on the microsite design, information content, and 

communication delivery.   

 Assessed and recommended immediate data analytics set-up of FIU 

o Compiled historical data analyzed from BoC, BIR, and third party sources being used 

by FIU.  

o Articulated for FIU and DoF-MIS the systems requirements (staff competency, 

hardware requirement, and unit linkages) for the sustainable data analytics system 

of FIU.   

o Provided feedback on the IT Vendor's presentation for the BoC and FIU.  

o Shared data management concepts using STATA to the FIU data processing/analytic 

staff.  

 Initiated other capacity building tasks required for FIU: 

o Brainstormed with FIU on the existing 1-2 page transparency publications for BIR 

Regions, Port Districts, and LGUs.   

o Profiled the FIU's organizational mandate, duties, and no. of expected personnel. 

o Attended meeting/ brainstorming with TRADE Project on their collaboration with 

FIU function in post-entry audit.  

 Began the process of procuring the data that will be needed from government agencies to 

support the work of the FIU by performing the following activities: 

o Researched data sources, specific units, and point persons for the planned Risk 

Analysis Study.  

o Prepared request letters for the data (from the Philippine Business Registry of the 

Department of Trade and Industry) on government contractors under the PhilGEPS 

of Department of Budget and Management, followed-up and updated the request, 

and took custody of the electronic copy of said datasets.   

o Coordinated meeting with the BIR MSITG DCIR Guillermo on the protocols for data 

requisition from the BIR.  

o Met with Dir. Cabreros on electronic filing.  

o Finalized summary data requirement for BIR on Benchmarking Study    

Performance Requirement 2: Public Expenditure Management Improved: 

During the reporting period the project focused on both developing a detailed workplan for Project 
activities in the DBM and acquiring the knowledge base needed to provide the assistance mandated 
under that workplan. A significant number of meetings were held with both USAID and DBM 
representatives to ensure that the Project, DMB and other donor-funded activities are properly 



 

 
 FACILITATING PUBLIC INVESTMENT (FPI) – QUARTERLY REPORT AUGUST-DECEMBER 2013 9 

aligned and mutually supportive. The requested materials essentially cover all of the design and  
technical specification documentation for existing systems and planned extensions as well as those 
produced thus far in planning for TAMP, plus documentation detailing SRC business operation 
procedures.  

 Technical discussions were held with senior officials and staff of the DBM on budget process 
innovations that the Government plans to introduce in 2014, and how FPI technical assistance 
for program evaluation can be designed to support the implementation of these innovations.  

 As part of its assistance to the Good Governance and Anti-Corruption Council (GGAC) Secretariat 
for communications planning and networking, FPI helped in the promotion of the Good 
Governance Summit of 2014 through contacts with media organizations to disseminate 
information about the upcoming Summit.  

 The FPI team developed an Initial estimate of the TA needs for the DBM and the GGAC 
Secretariat under the proposed workplan., including resources for:  

o the enhancement of the GGAC website, and 
o conducting capacity building activities for the DBM Operations Bureaus on program 

evaluation and budget review. 

 FPI representatives began the process of facilitating participation in international training 
programs for senior DBM officials. During the reporting period, the FPI completed arrangements 
for DBM Assistant Secretary Amelita D. Castillo and Undersecretary Luz Cantor to attend 
separate courses at Harvard University’s Kennedy School. 

 The CPO, Deputy COP and other team members held a lunch meeting with Cong. Nograles, 
member of the appropriations committee of the House of Representatives. The meeting was 
designed to provide the Congressman with an overview of the FPI Project and to discuss 
possible avenues for future collaboration on upcoming legislative reform initiatives. 

 FPI advisors met with Ms. Marissa Camacho, COP of Enhancing the USAID Capacity of the Civil 
Society Organizations Project, to explore on the possibility of working with them in engaging 
CSOs and to ensure that there will be no duplication of activities of the two projects. 

 The FPI team supported planning for the DBM/World Bank sponsored Open Budget Partnership 
event organized by Rappler (one of GGAC’s partners) in conjunction with DBM. While in 
attendance, the FPI team interacted with several members of the media and CSOs who are 
actively participating in the activities of the Good Governance Cluster.  

 FPI team members held a series of discussions held with DBM counterparts for the activities to 
be included in the work plan, communication plans and summit preparations.  

Project Management 

 A 4-person Startup team from the Home Office (HO) including Acting COP Steve Rozner, 

Strategic Advisor Mark Gallagher, Project Start-up Specialist Phil Greiner and Project Associate 

Jessica Mirabella was fielded on September 11, 2013 to commence start up activities and begin 

programmatic planning; DCOP Alexander Kitain joined the team on October 1, 2013. Temporary 

offices were secured and the team moved into a permanent office on December 2, 2013. 
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 At the request of Secretary Purisima, the candidacy of the proposed Chief of Party was 

withdrawn prior to the inception of Project activities. A search was immediately launched for a 

replacement candidate with significant international tax experience in line with the needs of the 

Government of the Philippines. Mr. William Gardner was selected for the post, and arrived in-

country on November 2, 2013. 

 The initial workplan was submitted on October 5, 2013. 

 As of this writing, the project has eight (8) staff, of whom two (the COP and DCOP) are 

expatriate long-term resident advisors, and six are local-hire Philippine nationals.  The project 

may take on additional experts and interns as program requirements develop.  All technical staff 

are on board and hiring for operational staff continues due to changes in intended staff’s 

availability and unfortunate, unavoidable circumstances. DAI is ensuring support from the home 

office and other resources in the field and expects the project to be fully staffed early in the next 

quarter. In the meantime, the project’s Field Operations Manual, including HR policies, has been 

developed. 

 Issues, Risks and Mitigation Activities. Despite delays arising from the change in COP and access 

limitations ensuing from Typhoon Yolanda, full engagement with counterparts has fully 

recovered at this point. As gaining formal approval of the workplan and ensuring its execution 

depends on continued access, the Project has moved to increase the future level of engagement 

in the following ways: 

o A satellite office has been established in space provided by each counterpart Agency. 

o Regular check-in’s are held with lead counterparts from each agency. 

Next Steps 

During the next reporting quarter the Project will undertake the following: 

• Conduct formal training in Excel and Stata. 

• Assist the FIU in the design, development and analysis of a Customs database. 

o Assist the DoF in identifying the largest importers and most important imported items. 

• Provide training in Customs valuation. 

• Begin an initial tax administration benchmarking analysis. 

• Continue discussions with the DBM on requirements for the website and reporting system for 
GGAC. 

• Initiate discussions with the BIR on the M&E indicators (Elcid sent a separate email yesterday) 

• Continue technical discussions with senior officials and staff of the DBM on budget process 
innovations that government wants to introduce in 2014, and how FPI technical assistance for 
program evaluation can best support them.  

• As part of FPI’s assistance to the Good Governance and Anti-Corruption Council (GGAC) 
Secretariat for communications planning and networking, help promote the Good Governance 
Summit of 2014. 

• Undertake an initial assessment of technical assistance requirements to:  
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o Enhance the GGAC website, 

o Develop increased capacity among DBM Operations Bureaus for program evaluation 
and budget review.   

• Finalize and submit the revised “Profile Briefer” pages for Revenue Regions, Port Districts and 
LGUs to FIU; coordinate their continued development and use with FIU.  

• Assist the development of increased capacity among the post-entry audit teams recently 
assigned to FIU by:  

o Creating templates for summary profiles of commodities   

o Conducting further training on MS-Excel applications for data processing and summary 
analysis for Import Commodity Profiling.  

o Preparing and presenting the initial findings on a Customs Valuation Database.





 

 
 FACILITATING PUBLIC INVESTMENT (FPI) – QUARTERLY REPORT AUGUST-DECEMBER 2013 13 

 

PROGRESS TO DATE BASED ON RESULTS INDICATORS  

The project’s Performance Monitoring and Evaluation Plan (PMEP) is under development and will be 

finalized next quarter. By necessity, the PMEP cannot be finalized until after the workplan designed to 

guide project implementation has itself been finalized.  

As results become available, this section will provide more detailed information on each Specific 

Objective of the project. It will report on the status of each of the selected individual Result Indicators. 

Each indicator will be compared against established targets. Progress made towards specific objectives 

will also be highlighted.  

More specifically, the objective of each SO is first stated. The report will then move on to list special 
focus areas (activities) for the quarter under each SO – highlighting what was done and progress made 
towards achievement of the overall objective. These are all presented in a very clear manner using 
tabular formats (matrices). The report uses a fair balance of quantitative and qualitative information and 
thus provides a fuller picture of where they are in terms of results and progress toward targeted 
impacts. Moreover, it clearly identifies the sources of information/data used and how it was collected 
and is used as performance indicators. Challenges faced in implementing stated activities during the 
quarter are also stated.    
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FINANCIAL SUMMARY 

As of the end of the current reporting period, spending toward each result is less than anticipated.  This 

is due to three primary factors.  First, a change in the COP contributed to delays in technical activities 

getting underway as originally envisioned.  With the new COP in place, it is expected that his technical 

leadership will increase the pace of activity planning and implementation.  Second, the project faced 

delays in staffing all the positions required to support project activities.  Active recruitment efforts are 

wrapping up for the remaining positions and those will be filled within the next quarter of the project.  

Finally, two of the three planned subcontracts are still under negotiation with the partner organizations. 


